PROCESS OUTLINE FOR
GRANT CYCLE 40

O




Committee and Council will decide funding priorities for
Cycle 40 Grants e.g.:

State Plan Goal/Objective Focus
Scope of Work

Scoring Criteria (Categories and Weight)

Staff will evaluate proposals in accordance with Council
developed RFP Package.

Full proposals will be reviewed and scored by a minimum of three staff
with relative expertise.

Council will approve Staff Recommendations on Project
Selection rather than Contract Document(s). Final
Approval Motion will reflect the following language:

“I move to adopt the proposed findings of X project(s) as recommended
by staff, approve the projects as described, and direct Executive Director
Carruthers to implement the Council’s approval.”




Council will be responsible for:

Development and approval of funding priorities for
Grant Cycle 40.

Approval of Final Request For Proposal Package.
Approval of Staff Funding Recommendations.



Grant Cycle 40 Timeline (1/4)

January 2017

« 1/09: State Plan Committee Meets to
determine recommendations for
Grant Cycle 40 Process and Funding
Priorities.

« 1/24: State Council Approves State
Plan Committee Recommendations.

January — March 2017

« 1/25 — 3/10: State Plan Committee
and Staff Develop Selection
Standards. Staff builds RFP Package

based on Committee direction.

« 3/21: State Council Approves RFP
Package.




Grant Cycle 40 Timeline (2/4)

April — May 2017
 4/01: Grant Cycle 40 RFP
Released for 60 Days

e 4/01 — 5/31: A Q&A Session or
Proposer’s Conference will be

hosted within the 60 Day Period.

« 5/31: RFPs Submissions Due.

June 2017

« 6/01 — 6/30: Staff Panel
Reviews Submitted Proposals.
Staff Will Prepare List of
Recommended Grantee(s)
according to score.




Grant Cycle 40 Timeline (3/4)

July 2017

« 7/01 — 77/10: State Plan and Administrative Committee Meet to Review
and Approve Staff Recommendations. Committees will send their
recommendations to Council.

« 7/25: Council will have final review and approval of funding
recommendations. Council will also direct the Executive Director to
complete all administrative contract functions for approved proposals.

« 7/26 : Public Notice and Protest Period begin.




Grant Cycle 40 Timeline (4/4)

August — September

« 8/07: Protest Period ends.

« 8/08: Award and Rejection
Notification Letters are sent to
applicants.

« 8/08: Encumbrance Process

Begins

October 2017

10/01: Grant Starts




